Global Presence
Personal Attention

Mr. Dan Gravatt

U. S. Environmental Protection Agéricy
Region VII

901 N 5" St

Kansas City, Kansas 66115

December 9, 2013

Dear Mr. Gravatt:

‘Monthly Progress Report — November 2013,
West Lake Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste
Systems, Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with
Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No.
VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent
dated October 16, 2008, and as indicated in Section VI of the Statement of Work — Remedial Design.
The progress report describes activities conducted in November 2013. .

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be
prepared upon receipt of final conuments.

II. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in November 2013 and none are anticipated for
December 2013 or January 2014.
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward E. Herst, CPHG, CEM
Managing Partner

cc: Jessica Merrigan - Lathrop & Gage, LLP
Victoria Warren - Republic Services, Inc.
Brian Power - Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar - Civil & Environmental Consultants, Inc.
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